SciBooNE

Detector Installation:

4/23/07 - 4/27/07

4/16/07
R.J. Tesarek
Fermilab



Status & Plans

{SciBunNE(]

Task Milestone Date
Building beneficial occupancy 1/29/07
SciBar cosmic ray data 3/19 - 3/30
MRD cosmic ray data 3/26 - 3/30
Disassemble detectors 3/30 - 4/20
Move MRD* 4/23
Attach MRD to walls, remove transport fixtures™ 4/24
Move SciBar* 4/25
Move electronics racks™ 4/26
Building electrical work & survey 4/30 - 5/10
Re-cable detectors 5/7 - 6/8
Begin commissioning experiment 6/11

* Contingent on the weather
Block traffic in front of Wilson Hall
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Monday 4/23 siBooEg

Move Muon Range Detector (MRD) from LabF to
the SciBooNE enclosure

0600 Decision to move

07:30 - 10:00(300 ton crane arrival and setup at Lab F

10:00 - |1:00|Move MRD outside Lab F and load onto truck

| 1:00 - 12:00 |Move crane, MRD from Lab F to SciBooNE enclosure
12:00 - 12:30 |Lunch/Remove roof hatch

12:30 - 14:00 [Prepare to lift MRD
14:00 - 15:00 [Lower MRD and replace roof hatch

Traffic blocked in front of Wilson Hall for ~20 min during transport



Detector Routes
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Wednesday 4/25 SciBooNE¢

Move SciBar Detector from CDF to SciBooNE

0600 Decision to move

07:30 - 09:00 |Lift SciBar onto truck at CDF, remove lifting fixture
9:00 - 10:00 [Re-attach lifting fixture outside CDF

10:00 - | 1:00 |Move SciBar to the SciBooNE enclosure, remove hatch
| 1:00 - 12:00 |Prepare SciBar for lift

12:00 - 13:00 [Lower SciBar into SciBooNE enclosure

13:00 - 15:00 |Pack up 300 ton crane

15:00 300 ton crane leaves, replace roof hatch

Traffic blocked in front of Wilson Hall for:
Detector transport 30 min
Crane leaving site 5 min



Summary Zdfiooneg

SciBooNE detectors move next week

® Monday, 4/23: MRD moves. Block entrance in front of Wilson
hall for approximately 20 min from | 1:00 - 12:00

® Tuesday 4/24: Work in hall.

® Wednesday, 4/25: SciBar moves. Block entrance in front of
Wilson hall for 20 min from 10:00 - 11:00. Block a second time
around 15:00

® Thursday 4/26: Move electronics racks.

All work above is contingent on the weather. If it rains on a move
day, we push the schedule back | day.

Watch the progress

® http://labfwebcam.fnal.gov

® http://sciboonecamOI.fnal.gov

® http://131.225.233.90/


http://labfwebcam.fnal.gov
http://labfwebcam.fnal.gov
http://sciboonecam01.fnal.gov
http://sciboonecam01.fnal.gov

